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ABSTRACT

FOLLOW THAT SATELLITE: EO-I MANEUVERS INTO

CLOSE FORMATION WITH LANDSAT-7

As the Landsat-7 (LS-7) spacecraft continued NASA's historic program

of earth imaging begun over three decades ago, NASA launched the Earth
Observing -1 (EO-1) spacecraft carrying examples of the next generation of LS

instruments. The validation method for these instruments was to have EO-1 fly
in a close formation behind LS-7 on the same World Reference System (WRS)

path. From that formation hundreds of near-coincident images would be taken

by each spacecraft and compared to evaluate improvements in the EO-I
instruments.

This paper will address the mission analysis required to launch and
maneuver EO-I into the formation with LS-7 where instrument validation was

to occur plus a summary of completing the formation acquisition. EO-I is
required to operate one minute + / - 6 seconds behind LS-7 during the period of

co-fly imaging with a cross track separation of within + ! - 3 kilometers. This
separation time can also be stated as a one minute + ! - 6 seconds time difference

in the Mean Local Time (MLT) at the descending nodes. Achieving the
required MLT is heavily dependent on the time of launch. The EO-I launch

window, which had to accommodate the dual payloads of EO-1 and SAC-C, was

very limited ranging from 0 to 22 seconds over the 16-day LS-7 WRS repeat
cycle during which EO-I was launched. Each EO-I launch opportunity that
occurred on a different day of a LS-7 16-day repeat cycle required a separate

and distinct maneuver profile. These profiles varied significantly in duration

and amount of onboard propellant required to achieve them. EO-I launched on
a day judged to have "medium" resource requirements for achieving the
formation with LS-7.

To phase EO-I one minute behind LS-7 in the along track direction, a

series of altitude adjusts separated by specific drift intervals was executed.
Additional maneuvers slightly changed the EO-I inclination to maintain the

MLT requirements. Orbit maneuvers were planned and executed within errors
of less than 1.5 percent and propellant usage was near nominal, i.e. consuming
3.4 kilograms out of a launch and early-orbit 3-sigma propellant budget of 11

kilograms. While the pre-launch 3-sigma propellant budget allowed for l'-
years of EO-I mission life, the success of EO-I launch and early orbit

operations provided sufficient propellant for nearly 4 years of on-orbit
operations. Special action taken during the EO-1 maneuver period involved

some maneuver re-planning to reduce concerns about a potential close approach
between EO-1 and LS-7. The result of this re-planning was a safer close

approach and improvement in future formation acquisition planning.
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FOLLOW THAT SATELLITE: EO-I MANEUVERS

INTO CL()SE FORMATION WITH LANDSAT-7

INTRODUCTION

When NASA developed its New Millennium Program in the mid 1990"s, an early candidate was

the Earth Observing-I spacecraft (EO-I). EO-I was to be designated as a moderately budgeted technology
mission with three categories of future technologies. While most of the technologies involved smaller

contributions to spacecraft hardware, the premier technologies involved a new generation of earth imaging

instrument and the expanded onboard data storage to make it feasible. The Advanced Land lmager (ALI),

developed by MIT's Lincoln Labs was the foremost technology and a candidate to become the next NASA
Landsat imaging instrument. To validate its improvement over the current LS-7 Thematic Mapper, EO-[
will take several hundred co-images for comparison with LS-7 to measure improvements in the many

spectral bands important to earth imaging. The best spatial relationship to accommodate the co-imaging
test has both spacecraft on the same WRS path, one minute +/- 6.0 seconds apart. Thus, both will fly and

image through roughly the same column of air before its composition changes significantly. LS-7 has been

in orbit since mid-April 1998.

As part of a dual payload launch, EO-I was co-manifested with the Argentine SAC-C spacecraft
for launch aboard a Delta-[I 7920 Expendable Launch Vehicle (ELV) on November 21, 2000. EO-!

separated first after a powered flight of 3600 seconds with SAC-(: release following 1840 seconds later.

The orbit maneuver sequence to place EO- I in the required formation with LS-7 began 3 days after launch.

Following a 3.5week sequence of orbit and attitude maneuvers, EO-1 arrived in its formation with
LS-7. Then the co-imaging began in earnest. Two other EO-I earth imaging instruments, NASA's

Atmospheric Corrector and TRW's Hyperion instrument were added to the co-imaging comparison. The
relative locations of the ground swaths of the LS-7 Thematic Mapper and the three EO-I instruments are

shown in Figure 1.

Figure 1 EO-i Instruments Ground Swath Widths



A LAUNCH WINDOW FOR EO-I

The EO-I launch window was determined after an evaluation of requirements and constraints

related to both the formation flying configuration of LS-7 and EO-I and the co-manifesting of EO-I and
SAC-C on the same ELV. LS-7 and EO-I were to have a Mean Local Time (MLT) difference at the

descending node of 1 rain. +/- 6.0 seconds. The most economical way to initially meet this requirement is by

timing the launch of EO-l. This involves accurately knowing what LS-7's MLT at the descending node will
be on EO- l's launch day. This was predicted with help from the LS-7 Project. The LS-7 MLT prediction

was complicated by a LS-7 inclination maneuver that altered the evolution of MLT at the descending node.
With excellent cooperation from the LS-7 Project a prediction of LS-7's MLT was possible following the

inclination maneuver. One month before EO-I was launched, LS-7 performed their annual inclination adjust

maneuver. This gave EO-I a reasonably well-understood prediction of LS-7's MLT at the descending node
throughout EO-l's potential launch period. (From this point on, when MLT is mentioned, unless otherwise

noted, it refers to the MLT at the descending node.)

With a nominal, optimum liftoff for EO-1 based on the prediction of LS-7's MLT, the next facet of

EO-I's launch window computations involves ELV MLT dispersions and the relationship between EO-I's
and SAC-C's MLT requirement. EO-I could have experienced a MLT dispersion from the ELV of +/- 16
seconds. Each second of MLT error requires 0.165 kg. of hydrazine to correct. When this dispersion is

coupled with the Project's desire to have no greater than a 30 second difference between the achieved MLT

and an optimum value with respect to LS-7, the situation shown in Figure 2 results.

Figure 2 Relation of EO-! and LS-7 MLTs as a Function of Launch Window
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In Figure 2, there is at least a 17-second launch window with a 33-second maximum MLT
difference if a +3-sigma dispersion in MLT is realized for the closing of the window launch. An extra 3

seconds of ELV MLT dispersion was added just before launch. The hydrazine budgeted to restore the EO-
1 MLT to a value 1 minute behind t,S-7 is 5.5 kg.

The last component of the EO-1 launch window computation involves SAC-C. To demonstrate
the effect of SAC-C's launch window requirement, a specific launch date will be used as an example.
Assume that EO-I is launching on November 16, 2000. On that date an accurate prediction of LS-7's MLT

is 10:02:38. This would yield an optimum MLT for EO-I of 10:03:38.

To place SAC-C at its earliest allowable MLT of 10:14:08 (the ELV performs a nodal rotation for
SAC-C after EO-I is separated), the EO-1 MLT can be no earlier than 10:03:33 for a launch window

opening.

EO-I could and did incorporate this additional 5 seconds into an already sparse launch window,
thereby providing a 22-second window for November 16 'h. An agreement was reached with the ELV
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managers to try and launch EO-I at the optimum time (keeping MLT one minute behind LS-7). However,
if Collision Avoidance (COLA) concerns threatened a launch opportunity and the extra 5 second offered

relief, this additional time could also be used for the launch. See Figure 3.

Figure 3 EO-I Launch Window Concepts
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Achieved when launch places EO-1 MLT at 10:03:33 AM or later

The LS-7 MLT during the months of November and December, 2000 changed by about an
average of 0.5 seconds per week. As the LS-7 MLT evolved later Jn time, EO-I gained about 5 seconds in

the close of its launch window over this time span. With the EO-1 MLT at window opening staying at

10:03:33, the launch window grew from 22 to 27 seconds. The actual launch of EO-I/SAC-C occurred on
November 21, 2000.

There is yet another facet to the EO-I launch window saga. When computing the maneuver

sequences to place EO-I into the same orbit and World Reference System path as LS-7, the day of launch
had significant bearing on the launch window. At issue is LS-7's location on the WRS during its 16 day

repeat cycle. This will be discussed in the section describing the EO-I orbit maneuvers needed to achieve
the formation with LS-7.

EO-I FLIGHT DYNAMICS SOFTWARE TOOLS

The EO-1 mission utilized two different flight dynamics software tools during the course of the

mission: FreeFlyer_ for pre-launch analysis, launch, and early orbit phases; and AutoCon TM during the
normal operations and autonomous formation-flying phase. Each of these software tools has unique
abilities that were required for each of the mission phases.

The pre-launch analysis, launch and early orbit tool FreeFiyer is a commercial-off-the-shelf
product developed by a.i. solutions Inc. FreeFlyer is an orbital mechanics and trajectory, design tool,
which includes capabilities critical to the EO-I mission seen below in Figure 4.

The aforementioned capabilities, as well as FreeFiyer's ability to model multiple spacecraft and

the flexibility of its natural scripting language, made it the tool of choice for EO-I.



Figure 4 FreeFlyer Features Critical to EO-I
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Multiple spacecraft modeling allowed for simultaneous propagation and maneuver targeting of
both the EO-I and LS-7 spacecraft, as well as modeling the entire NASA constellation of morning

observing spacecraft to avoid and monitor any close approaches during the insertion into the constellation.

The scripting capability allowed for the flexibility in the number of maneuvers, the types of maneuvers and
the sequence of the maneuvers in the ascent profile. This maneuver flexibility was crucial due to the

possible 16 different ascent profiles caused by LS-7's 16-day repeat cycle. Scripting flexibility also helped

in re-planning the ascent after launch due to launch vehicle dispersions, drag changes, LS-7 maneuvers and
close approach minimization.

The normal operations and formation flying software tool is AutoCon. AutoCon is also developed

by a.i. solutions lnc and is the heritage of FreeFlyer. Both software tools share the same mathematical

engine, but FreeFlyer has additions such as 3D views and 3D-orbit visualization, satellite constellation and
formation tools, visualization, and an advanced user interface. Because of AutoCon's object orientated

design, it had the scalability to be stripped of all the unnecessary objects and programming to meet the on-

board memory limitations and run smoothly on EO-I's Mongoose-5 processor. Through this process, two
versions of AutoCon were derived for the EO-I mission. AutoCon-G TM (AutoCon-Ground TM) was used in

the control center to plan ground track control maneuvers and produce the required products for mission

analysts and scientists. AutoCon-F TM (AutoCon-Flighff u) was integrated on-board EO-I, and was also used
to calculate the GTC ground track control maneuvers, but designed to do so autonomously. Both versions
of AutoCon had the Folta-Quinn J algorithm built into them to calculate the formation flying station-

keeping maneuvers.

SOFTWARE / SCRIPT PREPARATION

There were 3 different categories of software scripts for the EO-I mission: the LS-7 prediction

scripts, the EO-1 ascent script, and the EO-I ground track control (GTC) and product generation scripts.

The LS-7 prediction scripts and the EO-1 ascent script are run using FreeFiyer while the EO-I GTC and
product generation scripts are run using AutoCon-G.

Before the EO-I mission, LS-7 was using FreeFiyer to plan their GTC maneuvers one or two
weeks into the future. However, EO-I formation flying required knowledge of LS-7 maneuvers 30 days in

advance and science and imaging required LS-7 and EO-I maneuver plans 6 weeks in advance. The

solution to this was to provide LS-7 with another FreeFlyer script similar to their current operational script
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except that it plans maneuvers for the next 6 weeks. The EO-1-LS-7 Interlace Control Document-' (ICD)

between EO-I and LS-7 outlines the specific products and formats for the deliverables of the new LS-7
planning script. The ICD specifies weekly deliveries of LS-7 predicted maneuver plans and 6-week

epherneris tiles, while also constraining LS-7 maneuvers to Tuesdays so EO-I could maneuver two days
later on Thursdays. The [CD was crucial to set the stage fi)r open lines of communication and cooperation
between the LS-7 and EO-I control centers.

The EO-I ascent script was also developed and run using FreeFlyer. The full force modeling for
the ascent maneuver planning was gravitational modeling of the Sun, Earth and Moon. The Earth

geopotential modeling was a 21x21 JGM2 and the solar flux model used was Jacchia-Roberts, with daily

prediction files from NOAA. The propagator used was a Runge-Kutta 8(9) with 60-second step size. Since
the purpose of the ascent script was to help in the planning of initializing the formation with LS-7, the main
driver for the design of the ascent script was flexibility. Factors such as launch day, launch time and launch

vehicle dispersions could potentially change the size, type and number of maneuvers required to get into
formation with LS-7. [n order to minimize the impact from these potentially time consuming changes, the

EO-I script was designed into many independent sections. Each of these sections contained one type of
maneuver (i.e. inclination, semi-major axis, eccentricity control, etc...) and the targeting logic involved
with each of these maneuvers. One of these sections contained the RESTOR 4 utility developed at Goddard

Space Flight Center. The RESTOR utility calculates a two-burn solution to achieve a user-input argument
of perigee and eccentricity for a frozen and/or Sun-synchronous orbit. These individual sections were then
accessed and controlled by the main logic section of the script. The user-input section of the script prompts

the user to input the LS-7 ephemeris file (which included modeled LS-7 GTC maneuvers) and the EO-I
injection or orbit determination (OD) state. The user then decides what types of bums are needed for the

ascent, the number of bums and the order the bums are implemented. The time spacing between each

maneuver was also adjustable by setting the number of orbits between each of the maneuvers. All of these
inputs are collected in an array and that array is analyzed by the main logic section of the script. The logic

section of the script is composed of a complex set of conditional statements that sets flags and variables to
allow different sections of the script to be accessed and maneuver goals to be achieved by FreeFlyer's

differential targeter. The result was a maneuver-planning tool flexible enough to turn an extremely

complex problem such as formation initialization into a very manageable problem. In addition to planning
the ascent sequence, the ascent script also produced all the necessary, operational products, such as pre-
maneuver and post maneuver states, an EO-I ephemeris file, mean-local time reports, fuel use reports,

finite and impulsive maneuver reports and of course data plots.

Once EO-l is in formation with Lansdsat-7, the normal operations phase of the mission begins and

the FreeFlyer ascent-planning tool is no longer needed. Drag make-up maneuvers or ground track control

(GTC) maneuvers are required to counteract the drag forces and maintain formation flying with LS-7. One
of the technologies being tested on the EO-! mission is autonomous maneuver planning and the algorithm
behind this is the Folta-Quinn algorithm. This algorithm takes a LS-7 state and an EO-I state along with

user inputs and constraints, and calculates a two-bum solution to maintain the formation. As mentioned in

a previous section, the Folta-Quinn algorithm is integrated into AutoCon-G in the operations center and in
AutoCon-F on-board EO-I. There are two maneuver-planning scripts that utilize the Fo[ta-Quinn

algorithm. One script plans maneu,,ers for the next 30 days and produces planning products and the other
script does the same thing for an 8-day time period. These two scripts use the LS-7 ephemeris file

generated from the FreeFlyer LS-7 maneuver planning script and plans fbrmation station-keeping
maneuvers. Other AutoCon scripts used in the phase of the mission include Improved Interrange Vector

(IIRV) and Extended Precision Vector (EPV) generation scripts and maneuver reconstruction and
calibration scripts. The maneuver command file generation script in AutoCon was used in all phases of the

mission since this special format file actually commanded the spacecraft to maneuver. An inclination burn
planning script was also required so EO-I can match LS-7's annual inclination burns that control the mean
local time. All of these scripts are run using AutoCon-G, while a derivative of the maneuver planning

script is run on-board EO-I in AutoCon-F.



ACHIEVING FORMATION WITH LS-7

The EO-I ELV trajectory provided by Boeing Aerospace enabled us to compute an EO-I
separation state vector for any launch date. After EO-I was separated from its launch vehicle, a plan

developed by the EO-1 Flight Dynamics team was generated to place it into its initial lbrmation with LS-7.
Because EO-I had to achieve the same WRS path as LS-7, the required maneuvers, and even the order in

which they needed to be executed, changed from one launch day to another. This was due to the World

Reference System (WRS) path difference between LS-7 and EO-1 at the time EO-I was released into its

post-injection orbit. Table I is a section of a table created by Terry, Arvidson of the Landsat-7 Flight
Operations Team, which shows the role played by the WRS path difference. Throughout any given

operational day, the specific WRS path that LS-7 was on in a given revolution is shown. Knowing the ELV

powered flight trajectory, EO-1 always injected into WRS path 58, following spacecraft separation.
Overlaying LS-7's 16-day repeat cycle with possible EO-1 launch dates, it is clear what initial conditions
exist for designing a maneuver profile to achieve the EO-I formation with LS-7. Besides the correct initial

conditions for LS-7, a prediction of the orbit over the following 5 weeks was required to accurately plan the
EO-I formation acquisition sequence. The prediction had to include a best estimate of any ground track
maintenance maneuvers occurring while EO-I was being maneuvered into formation. A script was

prepared for the FreeFlyer software to generate the necessary LS-7 predicted orbit ephemeris.

Table I LS-7 Paths Flown on Calendar Dates

CYCLE
DAY

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

2000

NOV 21

NOV 22

NOV 23

NOV 24

NOV 25

NOV 26

NOV 27

NOV 28

NOV 29

NOV 30

DEC I

DEC 2

DEC 3

DEC 4

DEC 5

DEC 6

EO-I was launched on November 21, 2000 on the first day of a 16 day LS-7 repeat cycle on the

WRS. Table I shows the LS-7 - EO-I WRS path difference if the EO-! launch date were to progress

through an LS-7 16-day repeat cycle.
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Table 2 Formation Acquisition Propellant vs. Launch Date

EO-I

I,auneh

I)a te

2000

11,21

I 1/22

I 1/23

I 1/24

11:25

1126

11:27

I b28

I 1:29

I 1/30

12/01

12:02

12/03

12/04

12/0 5

12/06

LS-7 - EO-I

WRS Palh

Number

Difference

_6

_8

-4

-5

-2

÷7

-7

+2

-5

*4

_riUdow

Length 4see)

(Based On

< 33 Sec.

3-Sigma NI L [

from Optimum

Launch Time t

22

23

23

23

23

23

23

23

24

24

24

24

24

24

24

Nominal Propellant

{kg)

to Et_rmation from

Optimum

I.aunch Time

3 70

413

178

6 61

175

7 O0

175

500

192

155

535

182

690

1.72

495

190

3-_igma Propellant

(kg)
to Formation from

(?losing of
IAindow

I0 75

1118

893

13 66

880

14 05

8 80

12 05

8 97

860

12 40

887

1395

8.77

1200

895

_,rindo_

Length Isec}

(Based on

Maximum Of 9.2 kg

of Propellant to

Achieve Formation)

10

22

NONE

23

NONE

23

NONE

22

24

NONE

23

NONE

24

NONE

23

In addition, Table 2 shows how the formation acquisition propellant varied with the launch date
and the initial WRS path difference. Using data from the EO-I propellant budget in Table 3, the launch

window had to be reduced or eliminated for certain launch dates during the 16-day LS-7 repeat cycle. The

adjusted launch window durations permitted acquisition of the required formation with LS-7 and execution
of all the other required spacecraft operations during a l-year lifetime.

Table 3 EO-I Propellant Budget

Launch Vehicle Injection Error
Altitude

Inclination

MLT at Descending Node

Phasing to LS-7 Orbit

1 Year of Station Keeping

Reentry Propellant

Total Propellant Budget Required

Total Propellant Loaded

1.0 kg

1.1 kg

5.5 kg

1.6 - 4.2 kg

2.0 kg

8.5 kg

19.7- 22.3 kg

22.3 kg

As the initial WRS path difference varied, the complexity and propellant costs of the formation
acquisition sequence also varied. In a January, 2000 paper _, the relationship of initial WRS path difference
to EO-1 delta-V for drift rate adjustment was provided. This plot is shown in Figure 5. The delta-V in

Figure 5 is that value to initiate the drift of EO-I on the WRS toward the same path that LS-7 occupies. At
EO-I separation following launch, the mean semi-major axis of EO-I was approximately 4.5 km less than

that of LS-7. Based on the WRS path difference, the direction of the delta-V in Figure 2 indicated whether
EO-I would be maneuvered above I.S-7, or below LS-7 in order to achieve the desired formation on the

WRS within the specified time. Haying EO-1 move above LS-7 slowed the drift of EO-1 and allowed LS-7



todrill thster with respect to EO-I and close the gap if coming from behind. IfEO-I was lagging LS-7, an

altitude decrease would allow EO-I to gain on LS-7 In either case, the delta-V to initiate proper drift
needed to be reversed to remove the drift when nearing the lbrmation. The maneuver magnitudes and

directions to initiate drift were tailored to permit the EO- I to attain the formation in about 3-4 weeks. For
the actual EO-1 launch on November 2 I, 2000, the tbrmation acquisition sequence was designed as shown

in Figures 6A through 6G.

Having the serni-major axis at EO-1 injection about 4.5 kilometers below that of LS-7 and coupled
with a WRS path difference of-3, indicates in Figure 5 that a positive delta-V is required to raise the EO-I

orbit above that of LS-7. Using this start to the tbrmation acquisition profile allowed LS-7 to move toward

and past EO-I to achieve the required spacing on the WRS.

Before the drift maneuvers are performed, two other issues must be addressed. A small engineering
maneuver in the same direction as the upcoming drift maneuvers is recommended. A 60-second maneuver

occurring 3 days after launch will serve this purpose. See Figure 6A.

Another matter that required attention before the drift maneuvers were executed was an inclination
adjustment. This helped prevent the MLT difference at the descending node from violating the requirement

of one minute +/- 6 seconds while the semi-major axis was offset to permit proper drift to the desired

formation. A positive inclination change from 98.21 degrees to the vicinity of 98.22 degrees helped keep
the MLT within the required range. See Figures 6C and 6D.

For a November 21, 2000 launch of EO-I, the initial drift maneuvers raised the semi-major axis to

a maximum value to 7085 km. The exact size of the individual drift maneuvers and the spacing between
was based on maneuver size limitations set by Attitude Control System personnel and approved by the

Project for the formation acquisition period. The 3-day interval before maneuver ! was a Project
requirement to permit initial checkout of spacecraft systems. Starting with a 60-second calibration burn,

the Flight Dynamics Team began a series of seven orbit maneuvers spread out over the next 25 days. See
Figure 6A.

The engineering burn raised the semi-major axis about 400 meters. The second maneuver

adjusted the inclination from its separation value of 98.21 degrees to a biased value of 98.22 degrees to

control the evolution of MLT during the formation acquisition sequence. The next two maneuvers, called
drift burns 1 and 2, continue to increase the semi-major axis to 7085 km. (The maximum maneuver size

was limited to less than 1200 seconds.) Following drift burn 2, an interval of 10 days was adopted to allow
LS-7 to approach and move in front of EO-I and achieve the same WRS path. See Figure 6E to observe

the reduction of path difference as EO-1 drifts between maneuvers. About 18 days after launch, EO-I and
LS-7 were on the same WRS path. The fifth and sixths burns (drift burns 3 and 4), were executed to slow

and stop the drift rate between the two spacecraft. These two burns also shaped the final, frozen orbit.
Drift burn 3 began to lower EO-I's semi-major axis to reduce the relative motion between the two
spacecraft. LS-7 had been approaching EO-I from behind with respect to WRS paths. Therefore, LS-7

had to pass EO-I and move in front. The proximity of the two spacecraft when they passed was an

important side issue that is to be discussed later. Drift burn 4 was the final altitude adjust maneuver placing
EO-I into its required frozen orbit in formation with LS-7.

A small inclination adjust in maneuver 7 sets the EO-I inclination to match that of LS-7; thus the

MLT evolution of both spacecraft will be approximately the same. See Figures 6C and 6D. As drift

maneuvers were planned and executed to phase EO-I and LS-7 into the same WRS path, a residual effect
was to drive the mean argument of perigee and mean eccentricity toward values required to achieve a

frozen orbit. See Figure 6B to follow the evolution of mean argument of perigee throughout the formation
acquisition sequence. The required frozen orbit value of mean eccentricity for EO-1 was approximately
0.00116.
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In Table 4, the nominal post-launch orbit maneuver plan is presented.
and the estimated propellant usage is shown.

Figure 5 Delta-V for EO-I Drift Maneuvers
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Figure 6A Semi-Major Axis Profile during Formation Acquisition
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Figure 6B Argument of Perigee Profile during Formation Acquisition
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Figure 6D Difference in Right Ascension of Ascending Node

Profile between EO-I and LS-7 during Formation

Acquisition
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Table 4 Nominal Post-Launch Formation Acquisition Profile

Burn Start Txme End Time Duratlon(sec) Fuel (kg)

1 Nov 24 2000 15:15:26.502 Nov 24 2000 15:16:26.502 60.000 0.056

2 Nov 26 2000 14:35:37.391 Nov 26 2000 14:46:36.403 659.012 0.589

3 Nov 28 2000 14:38:17.505 Nov 28 2000 14:54:40.777 983.272 0.817

4 Nov 30 2000 13:36:58.168 Nov 30 2000 13:55:00.611 1082.443 0.833

5 Dec 10 2000 14:17:14587 Dec I0 2000 14:30:36_796 802.209 0.580

6 Dec 12 2000 01:08:21726 Dec 12 2000 01:21:15.364 773.638 0.534

7 Dec 13 2000 22:20:40.574 Dec 13 2000 22:27:48.585 428.011 0.286

Total 3.695

ASCENT RE-PLANNING FOR CLOSE APPROACH

During the EO-I ascent there were two types of close approaches that were of concern: a close
approach between EO-I and LS-7 as the formation was initialized and any close approach involving SAC-
C. Since SAC-C was not prepared to begin maneuvering until about a month after launch, any close

approaches between SAC-C and another spacecraft would need to be avoided by maneuvering the other

spacecraft. The EO-I maneuver planning team monitored the close approaches by periodically taking OD
solutions from SAC-C, EO-I, LS-7 and Terra and checking for any close approaches in the near future. If

any close approaches were discovered, the operations teams of the satellites involved would be notified and
appropriate actions would be taken.

After EO-l's second semi-major axis-raising burn was complete, EO-I had a period of 9 days to

drift without any maneuvers. This drifting time was used for looking at the close approach and formation

initialization problem in more detail. The analysis during the 9 days of drift showed that the original close
approach predicted before launch had changed, and this was expected since EO-I had performed four

maneuvers and LS-7 had performed one. These maneuvers, along with changes in atmospheric drag,
changed the close approach between LS-7 and EO-1 to within 11 kilometers. The upcoming semi-major

axis maneuver (the one planned for just before the close approach) was re-planned in an effort to increase
the close approach distance. The initial strategy used was to decrease the size of the next maneuver so as to

not lower EO-l's semi-major axis as much as originally planned. The hope was to keep EO-I several
kilometers higher when LS-7 passed in front of EO-I. The results of re-planning that maneuver were

surprising because the relative semi-major axis distance between EO-I and LS-7 at the time of the close

approach was increased, but the close approach itself decreased. Without re-planning the next maneuver
the close approach would have been 11 kin, but after re-planning the next maneuver to keep EO-I even
higher than LS-7 the close approach was reduced to 500 meters. It was obvious from the results of the re-

planned maneuver that the semi-major axis of EO-I with respect to LS-7 was not the reason for the close

approach.

While formation flying, EO-1 and LS-7 are in a Sun-synchronous frozen orbit, which means they

have a frozen line of apsides with an argument of perigee at approximately 90 degrees. At the time of the
close approach, EO-t was not in a frozen orbit but did have an argument of perigee of about 95 degrees.

The cause of the close approach was due to two things: the along-track crossing of the two spacecraft and
nearly identical perigee heights. Almost all of the semi-major axis difference at the time of the along track

crossing was in apogee. Therefore, as EO-I and LS-7 approached their perigees over the North Pole, they
were at nearly the same height above the earth. The re-planned maneuver did keep EO-l's semi-major axis

higher, but it only changed the apogee height so EO-I and LS-7 still had very similar perigee heights. The
re-planned maneuver also changed EO-l's period enough to move the zero along track crossing to over the

North Pole, which is why the predicted close approach dropped to 500 meters.

The final re-plan of the next EO-I maneuver was changed to maximize the close approach

distance in two ways. The first increased the height difference as E©-I and LS-7 went over the poles. This
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was accomplished in two ways: the maneuver size was decreased and the maneuver was located in the
orbit such that the argument of perigee was not rotated. Figure 7 shows the original change in argument of

perigee on day 9 of the plot and Figure 8 shows the argument of perigee change as a result of the re-
planned maneuver on day 2.5 of the plot (note there is no visible change in argument of perigee). The
second feature of the re-designed maneuver was the resulting period of EO-I. The maneuver duration was

planned such that the resulting EO- I period would modify the along-track crossing location to a point over

the equator where the additional cross track separation would increase the safet-, of the close approach.
The orbit maneuver summary section of this paper includes more details about how this maneuver and all

the following maneuvers in the ascent sequence were re-designed.

Figure 7 Argument of Perigee Profile of Original Maneuver Plan
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EO-I and SAC-C also had a close approach during the ascent period, but the close approach was

much different than the EO-I-LS7 close approach. SAC-C was still in a state of flee-drift after its release
from the 3rd stage of the launch vehicle and had a semi-major axis much lower than that of EO-I and
Landsat-7. Also, since SAC-C had not started maneuvering, its line ofapsides was not yet frozen. SAC-

C's apside rotation would rotate a full 360-degrees approximately every, 60 days. As SAC-C's line of

apsides rotated it would intersect its perigee with that of EO-I, LS7 and Terra, but since SAC-C's semi-
major axis was so much lower there was still a significant distance between them. The SAC-C close

approaches were not caused because of co-located perigees, but because of co-located apogees and
perigees. SAC-C's apogee was at approximately the same height as EO-I and LS7's perigees, so as SAC-

C's apogee rotated through EO-I and LS7's perigees there were close approaches. The first close approach
was between SAC-C and EO-1 and a few orbits later SAC-C had a close approach with LS7. These close

appraoches took place several days after the EO-I-LS7 close approach. The EO-I and LS7 Flight

Operations Teams monitored SAC-C during these close approaches, but since the close approaches were
greater than 20 kilometers evasive maneuvering was not necceassary.

EOI was NASA's first sun-synchronus formation flying mission, and there were many lessons
learned. The frozen sun°synchronus orbit is a dangerous orbit to insert into if it is part of a constellation of

spacecraft. Since maintaining the sun-synchronus orbit requires tight control of the orbit eccentricity,
inclination, and semi-major axis, all spacraft in the constellation cross the north and south poles at

approximately the same altitude. Phasing another satellite into the constellation, such as EOI, requires an
ascent to the operational orbit altitude. Until the ascent is complete, the orbital periods between the

entering spacecraft and those of the constellation are different, which leaves open the possibility of the

entering satellite crossing other satellites in the along track direction. Phasing into a sun-synchronus

constellation must be planned very carefully as to avoid having an along track crossing near the poles with
similar arguments of perigee. The best ways to avoid this dangerous situation is to plan the ascent in such a
way that you do not cross another satellite in the along track direction. If this is unavoidable such as in

EOl's case, then the entering satellite must keep its argument of perigee rotated as far away from 90-
degrees as possible until there are no more along track crossings with any other satellites in the

constellation. Once the phasing part of the ascent is complete it is safe to rotate the argument of perigee to

the desired 90-degrees and achieve the frozen orbit.

ATTITUDE CONTROL AND SPACECRAFT ORIENTATION

The EO-I spacecraft uses two methods for attitude control: reaction wheels and thrusters via a

closed loop control system. During a delta-V maneuver, EO-I uses canted thrusters and off-pulses them to
maintain attitude during the maneuver. EO-I's thrusters are canted in such a way that if all 4 thrusters are

on for the same amount of time the effects of the canting are cancelled out. However, due to using the
thruster for attitude control during the maneuver and because of EO-l's off-centered center of mass 2 of the
thrusters are on about 50% of the time while the other 2 are on almost all of the time. This difference in on

time between the thrusters produces a thrust vector that is off from the planned nominal thrust vector. In

addition to these errors in the thrust direction with respect to the spacecraft body, the closed loop Attitude
Control System (ACS) takes a finite amount of time to correct for the initial jolt produced by turning the

thrusters on. This lag time produces what is called a hang-off error, or a constant attitude error due to the
ACS not being able to totally compensate for that initial error due to thruster ignition. This hang-off error

would also vary on the type of maneuver (i.e. orientation of the spacecraft) and the length of the burn. In
an attempt to compensate for all of these factors, an additional FreeFiyer script was created. This script

would take each of the four duty cycles and thrust scale factors for the thrusters, the burn duration, idea[
orientation for the thrust vector and the estimated hang-off errors and calculate the orientation (as Euler

angles and as a quaternion) EO-I should be in during the burn to cancel out all of these errors. This

method was not necessary during the normal operations phase of the mission because the station-keeping
maneuvers were small enough that the error had no effect on the results of the maneuver. Also, since the
station-keeping maneuvers were so short the ACS never reached steady state, so the hang-off errors were
difficult to predict. The ascent and formation initialization, however, was sensitive to these errors. Since

the ascent maneuvers were so long in duration and because any _mall burn accuracy errors would be
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